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C.1   BACKGROUND 
Naval Air Warfare Center Aircraft Division (NAWCAD) is the principle for Research, 
Development, Acquisition, Test, and Evaluation (RDAT&E) and fleet support activity for 
manned and unmanned naval aircraft for the United States (U.S.) Navy and Department of 
Defense (DoD). This includes air vehicles, propulsion systems, avionics, mission systems, 
human systems, aircraft launch and recovery equipment, landing systems, air traffic control, 
communications, ship/shore/air operations, and training systems. NAWCAD provides support, as 
needed, to other naval systems commands, other DoD activities, other federal agencies, and 
coalition forces in response to national security objectives. 
The Rapid Capability Engineering and Integration Department (AIR-4.11) is a subordinate of 
NAWCAD and provides integrated and interoperable quality products and maintains a close 
working relationship with the warfighter. AIR-4.11 also provides the personnel, facilities, and 
processes required to design, develop, integrate, install, and modernize shipboard, airborne, and 
shore based platforms for Command, Control, Communications, Computers, and Combat 
Systems, Intelligence, Surveillance, and Reconnaissance (C5ISR), Radar, Command/Operation 
Centers, Intelligence, and Identification systems for U.S. Navy, DoD, and other Government 
agencies. Non-U.S. Navy tasking will support technology development to provide U.S. Navy 
equities and reduce future U.S. Navy program costs. AIR-4.11 requirements follow DoD 
processes in support of Rapid Response/Rapid Prototyping/Lead Capabilities Integrator to 
develop and deliver products. AIR-4.11 supports the Naval Air Systems Command (NAVAIR) 
Works concept interfacing with other NAVAIR organizations to team expertise and skills to 
develop more complete customer solutions. 
NAWCAD, Advanced Capability and Rapid Transition Division (NAWCAD-4.11.6) is a 
subordinate of AIR-4.11 and provides technical personnel, processes, coordination and facilities 
to support the rapid insertion/technology transition of advanced technologies (systems, sensors, 
and weapons/weapon systems) to support programs of record, and direct insertion of technology 
to support urgent fleet needs. NAWCAD-4.11.6 performs rapid technology and fleet insertion 
programs for: aviation programs, the insertion of aviation technology in land and/or sea based 
system across the DoD and other government agencies. Additionally, NAWCAD-4.11.6 
coordinates with key technology development organizations such as the NAVAIR program 
offices, Naval Aviation Chief Technology Officer (CTO); Office of Naval Research (ONR), 
Defense Advanced Research Project Agency (DARPA), other services, and other government 
agencies to identify and execute programs in bringing key capabilities to necessary technology 
readiness levels in order to facilitate technology transition. NAWCAD-4.11.6 works across all 
levels of classification to support this effort.  

C.1.1   PURPOSE 
The purpose of this TO is to provide administrative, engineering, analysis, and other professional 
services required to support NAWCAD-4.11.6 various projects and programs associated with the 
development of Intelligence, Surveillance, and Recognizance (ISR), unmanned capabilities, as 
well as other advanced conceptual systems.  

C.2   SCOPE 
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The scope of this TO will include all associated tasks required to support NAWCAD-4.11.6 
various projects and programs associated with the development of ISR, unmanned capabilities, 
as well as other advanced conceptual systems. Projects span the breadth of capabilities from 
aerial platforms, software, advanced sensors, structural materials, and the overall Government 
lead integration of subsystem components into a fully functional system. The rapid nature of the 
development, implementation, and demonstration of systems requires dedicated individuals who 
are capable of adapting to evolving execution activities. The contractor shall be responsible for 
assisting in developing detailed Government cost estimates, project plans, risk management, 
integrated master schedules, acquisition packages, execution reports, as well as other items 
associated with the overall project management and business operation competences within 
NAWCAD-4.11.6. 
The contractor shall perform work on-site at the Government’s locations at Patuxent River, 
Maryland (MD) and Saint (St.) Inigoes, MD. The contractor may be occasionally required to 
travel to Continental United States (CONUS) and Outside the Continental United States 
(OCONUS) locations (such locations may include but are not limited to; Colombia, Djibouti, 
Philippines, Germany, and Tunisia). 

C.3   CURRENT ENVIRONMENT 
NAWCAD-4.11.6 was established in October 2014 by combining three previously-separate 
divisions: Special Projects/Rapid Response Division (4.5X), Advanced Concepts Division 
(4.12.7), and NAWCAD-4.11.6. NAWCAD-4.11.6 acts as the technology incubator and 
capability development division for AIR-4.11, NAVAIR, and other Government entities by 
rapidly leveraging advanced concepts and systems in order to realize innovative solutions.  
NAWCAD-4.11.6 also collaborates throughout the AIR-4.11 to ensure emerging technology can 
be expeditiously transitioned to larger integration projects as part of cost efficiency and speed to 
the fleet initiatives.   NAWCAD-4.11.6 personnel are proficient and accomplished in identifying 
new technologies, engineering rapid solutions to meet warfighter needs, and rapidly transitioning 
capabilities meeting cost, schedule, and performance guidelines.  
NAWCAD-4.11.6 customers operate across multiple environments utilizing a variety of 
conventional (e.g., Army and Navy) and non-conventional (e.g., SOCOM) forces. Special 
purpose hardware and services are necessary to meet rapidly evolving threats and needs 
associated within these operational environments. To meet these needs, a superior level of 
subject matter expertise, technological developments, and material integration capabilities are 
provided. However, fiscal accountability, audit readiness, material accountability, as well as the 
need to provide more direct Government oversight and responsibility of technical efforts has 
necessitated a change in approach. In response, NAWCAD-4.11.6 is undergoing changes with 
respect to business operating structure, role within the AIR-4.11, and innovation focus within the 
overall DoD. These changes are leading to an alteration in processes and methodologies 
employed to maintain the rapid response nature of the organization while embracing new 
opportunities. This contract will be leveraged to support NAWCAD-4.11.6 in making these 
changes while preserving the technical prowess of the NAWCAD-4.11.6 in responding to 
ongoing customer requirements. 
Due to the nature of the changes being made, NAWCAD-4.11.6 will be in a state of growth over 
the course of this contract. NAWCAD-4.11.6 is focused on aligning processes to AIR-4.11 while 



SECTION C – STATEMENT OF WORK (SOW) 

Modification PO 09 
Task Order # GSQ0017AJ0010  PAGE C-3 
Contract # GS00Q14OADS110 
Template Version 9/15/16 

considering lessons learned from 4.5X, 4.12.7, and the existing department infrastructure.  By 
gaining operational efficiencies and establishing a larger footprint across the AIR-4.11 and 
NAVAIR, NAWCAD-4.11.6 anticipates growth in the coming years with regards to dollars 
received, sponsors supported, resources utilized, and quantities of systems and subsystems 
impacted. Areas such as resource management (e.g., facilities, contracts, etc.) will be altered over 
time to provide the best capabilities possible. Also, the current 15 to 20 projects within the 
NAWCAD-4.11.6 will grow in complexity as the level of engagement within the AIR-4.11 is 
modified. This will require updates in the approach utilized in meeting both tactical requirements 
and strategic planning support. Additionally, the efforts undertaken within this requirement will 
be in support of both business operations for the NAWCAD-4.11.6 as well as on individual 
projects associated with directly supporting NAWCAD-4.11.6 customers. As such, it is 
anticipated that workload will regularly shift from NAWCAD-4.11.6 support, to project-oriented 
tasking, and back to NAWCAD-4.11.6 support. 
Finally, NAWCAD-4.11.6 employs a variety of program managers, engineers, scientists, 
technicians, and business professionals. While the individual needs of these personnel vary based 
on their tasking, the overall objective to support the warfighter is paramount. Linkage between 
project execution and the business operations of NAWCAD-4.11.6 requires a level of foresight 
and planning on the part of the contractor. It will also require a regular level of dialogue between 
the NAWCAD-4.11.6 leadership and the contractor to ensure that individual projects are in 
alignment with expected performance. 

C.4   OBJECTIVE 
The TO objective is for NAWCAD-4.11.6 to support the warfighter and become the premier 
provider of rapid insertion/technology transition of advanced technologies (e.g., systems, 
sensors, and weapons/weapon systems) to support their clients, and direct insertion of technology 
to support urgent fleet needs. 

C.5   TASKS  
The following describes the services required for each Task. The contractor shall provide 
products and services in a timely and cost effective manner. The following tasks in support of 
this TO are detailed below: 

a. Task 1: Provide Task Order Project Management  
b. Task 2: Transition-In 
c. Task 3: Transition-Out 
d. Task 4: NAWCAD-4.11.6 Project Controls Support 
e. Task 5: Administrative Support 
f. Task 6: Contract Management Support 
g. Task 7: Hardware and Software Procurement Support 
h. Task 8: Technical Support 
i. Task 9: Systems Engineering Support 

C.5.1   TASK 1 – PROVIDE TASK ORDER PROJECT MANAGEMENT  
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The contractor shall provide project management support under this TO. This includes the 
management and oversight of all activities performed by contractor personnel, including 
subcontractors, to satisfy the requirements identified in this Statement of Work (SOW). The 
contractor shall identify a Project Manager (PM) by name that shall provide management, 
direction, administration, quality assurance, and leadership of the execution of this TO.  

C.5.1.1   SUBTASK 1 – ACCOUNTING FOR CONTRACTOR MANPOWER 
REPORTING 
The contractor shall report ALL contractor labor hours (including subcontractor labor hours) 
required for performance of services provided under this contract for the Department of the Navy 
(DoN) via a secure data collection site. The contractor is required to completely fill in all 
required data fields using the following web address: http://www.ecmra.mil/. 
Reporting inputs will be for the labor executed during the period of performance during each 
Government fiscal year (FY), which runs October 1 through September 30. While inputs may be 
reported any time during the FY, all data shall be reported no later than October 31 of each 
calendar year. 
Contractors may use Extensible Markup Language (XML) data transfer to the database server or 
fill in the fields on the website. The XML direct transfer is a format for transferring files from a 
contractor’s systems to the secure web site without the need for separate data entries for each 
required data element at the website. The specific formats for the XML direct transfer may be 
downloaded from the web. 

C.5.1.2   SUBTASK 2 – COORDINATE A PROJECT KICK-OFF MEETING 
The contractor shall schedule, coordinate, and host a Project Kick-Off Meeting at the location 
approved by the Government (Section F, Deliverable 02). The meeting will provide an 
introduction between the contractor personnel and Government personnel who will be involved 
with the TO. The meeting will provide the opportunity to discuss technical, management, and 
security issues, and travel authorization and reporting procedures. At a minimum, the attendees 
shall include Key contractor Personnel, representatives from the directorates, other relevant 
Government personnel, and the FEDSIM Contracting Officer’s Representative (COR). 
At least three days prior to the Kick-Off Meeting, the contractor shall provide a Kick-Off 
Meeting Agenda (Section F, Deliverable 01) for review and approval by the FEDSIM COR and 
the Technical Point of Contact (TPOC) prior to finalizing. The agenda shall include, at a 
minimum, the following topics/deliverables: 

a. Points of contact (POCs) for all parties 
b. Draft Project Management Plan (PMP) (Section F, Deliverable 06) and discussion 

including schedule, tasks, etc. 
c. Personnel discussion (i.e., roles and responsibilities and lines of communication between 

contractor and Government) 
d. Staffing Plan and status 
e. Updated Transition-In Plan (Section F, Deliverable 10) and discussion 
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f. Security discussion and requirements (i.e., building access, badges, Common Access 
Cards (CACs)) 

g. Invoicing considerations 
The Government will provide the contractor with the number of Government participants for the 
Kick-Off Meeting and the contractor shall provide sufficient copies of the presentation for all 
present. 
The contractor shall draft and provide a Kick-Off Meeting Minutes Report (Section F, 
Deliverable 05) documenting the Kick-Off Meeting discussion and capturing any action items no 
later than five working days post meeting. Action items shall be completed as identified during 
the Kick-Off Meeting. 

C.5.1.3   SUBTASK 3 – PREPARE A MONTHLY STATUS REPORT (MSR) 
The contractor shall develop and provide an MSR (Section J, Attachment F) (Section F, 
Deliverable 03). The MSR shall include the following: 

a. Activities during reporting period, by task (include on-going activities, new activities, 
and activities completed, and progress to date on all above mentioned activities). Each 
section shall start with a brief description of the task. 

b. Problems and corrective actions taken. Also include issues or concerns and proposed 
resolutions to address them. 

c. Personnel gains, losses, and status (security clearance, etc.). 
d. Government actions required. 
e. Schedule (show major tasks, milestones, and deliverables; planned and actual start and 

completion dates for each). 
f. Summary of trips taken, conferences attended, etc. (attach Trip Reports to the MSR for 

reporting period). 
g. Accumulated invoiced cost for each CLIN up to the previous month. 
h. Projected cost of each CLIN for the current month. 

C.5.1.4   SUBTASK 4 – CONVENE MONTHLY STATUS MEETINGS 
The PM shall convene a Monthly Status Meeting with the TPOC, FEDSIM COR, and other 
Government stakeholders, as requested (Section F, Deliverable 04). The purpose of this meeting 
is to ensure all stakeholders are informed of the monthly activities and MSR, provide 
opportunities to identify other activities and establish priorities, and coordinate resolution of 
identified problems or opportunities. The contractor PM shall provide minutes of these meetings, 
including attendance, issues discussed, decisions made, and action items assigned, to the 
FEDSIM COR within five workdays following the meeting (Section F, Deliverable 05)  

C.5.1.5   SUBTASK 5 – PREPARE A PROJECT MANAGEMENT PLAN (PMP) 
The contractor shall document all support requirements in a PMP. The contractor shall provide 
the Government with a draft PMP (Section F, Deliverable 06) on which the Government will 
make comments. The final PMP (Section F, Deliverable 07) shall incorporate the Government’s 
comments. 
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The PMP shall: 
a. Describe the proposed management approach. 
b. Contain detailed Standard Operating Procedures (SOPs) for all tasks. 
c. Include milestones, tasks, and subtasks required in this TO. 
d. Provide for an overall Work Breakdown Structure (WBS) with a minimum of three levels 

and associated responsibilities and partnerships between Government organizations. 
e. Describe in detail the contractor’s approach to risk management under this TO. 
f. Describe in detail the contractor’s approach to communications, including processes, 

procedures, communication approach, and other rules of engagement between the 
contractor and the Government. 

g. Include the contractor’s Quality Control Plan (QCP). 

C.5.1.6   SUBTASK 6 – UPDATE THE PROJECT MANAGEMENT PLAN (PMP) 
The PMP is an evolutionary document that shall be updated annually at a minimum (Section F, 
Deliverable 08). The contractor shall work from the latest Government-approved version of the 
PMP.  

C.5.1.7   SUBTASK 7 – PREPARE TRIP REPORTS 
The Government will identify the need for a Trip Report when the request for travel is submitted 
(Section F, Deliverable 09). The contractor shall keep a summary of all long-distance travel 
including, but not limited to, the name of the employee, location of travel, duration of trip, and 
point of contact (POC) at travel location. Trip reports shall also contain Government approval 
authority, total cost of the trip, a detailed description of the purpose of the trip, and any 
knowledge gained. At a minimum, trip reports shall be prepared with the information provided in 
(Section J, attachment G). 

C.5.2   TASK 2 - TRANSITION-IN 
The contractor shall update the draft Transition-In Plan (Section F, Deliverable 10) provided 
with its proposal and provide a final Transition-In Plan as required in Section F (Section F, 
Deliverable 11). The contractor shall ensure that there will be minimum service disruption to 
vital Government business and no service degradation during and after transition. The contractor 
shall implement its Draft Transition-In Plan no later than (NLT) 10 calendar days after award, 
and all transition activities shall be completed 30 calendar days after approval of the final 
Transition-In Plan (Section F, Deliverable 11). 

C.5.3   TASK 3 - TRANSITION-OUT 
The contractor shall provide Transition-Out support when required by the Government. The 
Transition-Out Plan shall facilitate the accomplishment of a seamless transition from the 
incumbent to an incoming contractor/Government personnel at the expiration of the TO. The 
contractor shall provide a draft Transition-Out Plan within six months of Project Start (PS) 
(Section F, Deliverable 12). The Government will work with the contractor to finalize the 
Transition-Out Plan in accordance with Section E (Section F, Deliverable 13). At a minimum, 
this Plan shall be reviewed and updated on an annual basis (Section F, Deliverable 14). 
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Additionally, the Transition-Out Plan shall be reviewed and updated quarterly during the final 
Option Period (Section F, Deliverable 14). 
In the Transition-Out Plan, the contractor shall identify how it will coordinate with the incoming 
contractor and/or Government personnel to transfer knowledge regarding the following: 

a. Project management processes 
b. Points of contact 
c. Location of technical and project management documentation 
d. Status of ongoing technical initiatives 
e. Appropriate contractor to contractor coordination to ensure a seamless transition 
f. Transition of Key Personnel 
g. Schedules and milestones 
h. Actions required of the Government 

The contractor shall also establish and maintain effective communication with the incoming 
contractor/Government personnel for the period of the transition via weekly status meetings or as 
often as necessary to ensure a seamless transition-out. 
The contractor shall implement its Transition-Out Plan no later than (NLT) 90 calendar days 
prior to expiration of the TO. 

C.5.4   TASK 4 - NAWCAD-4.11.6 PROJECT CONTROLS SUPPORT 
The contractor shall support project controls requirements on projects and programs supported 
by NAWCAD-4.11.6. Such services include but are not limited to: 

a. The contractor shall support the assessment of key Government projects and programs 
related to the NAWCAD-4.11.6 business areas to determine long-term DoD acquisition 
requirements, funding status, and technical and resources requirements to assist with the 
development and execution of the NAWCAD-4.11.6 five-year tactical plan.  The 
contractor shall interface with Government project, program and technical personnel to 
acquire or gather key information required to develop strategic plans.   

b. The contractor shall provide information relating to staffing (government and contractor) 
and facility needs to include, but not limited to, current manpower levels, future 
manpower needs, current facilities usage, future facilities needs, and Information 
Technology (IT) needs.  The contractor shall maintain floor plans of all division buildings 
and develop the documentation required to support military construction or minor 
construction initiatives.  

c. The contractor shall provide support to the development and execution of the overall 
NAWCAD-4.11.6 operations budget.  The contractor shall support the preparation of 
funding data for review, prepare obligation phasing plans, prepare funding documents, 
follow funding documents from origination to expenditure and recommend 
improvements to the budget execution process. 

d. The contractor shall assist in the development and execution of the NAWCAD-4.11.6 
project controls.  The contractor shall support development and maintenance of all 
Standard Operating Procedures and processes.  The contractor shall maintain and 
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administer the NAWCAD-4.11.6 cost estimating tool used to categorize a project’s size 
determining the types of documentation required for the projects.  

e. The contractor shall conduct analysis of performance metrics established by NAWCAD-
4.11.6 directives and provided by division projects and initiatives, and provide overall 
review and assessment.  The review shall include, but not be limited to, performance 
trends, inventory control, maintenance turnaround time, and customer satisfaction. 

f. The contractor shall provide assistance with developing and implementing marketing 
programs.  This shall include, but is not limited to, developing a marketing plan to attract 
new business, developing, updating, soliciting, and analyzing sponsor/end-user 
satisfaction surveys, conducting marketing skills training, and participating in 
conferences. 

g. The contractor shall receive, process, monitor, and execute incoming and outgoing 
funding, appropriation type, comptroller acceptance, N-ERP and Project Tracking System 
(PTS) Web set-up, spend plans, expenditure and reconciliation tracking, and final billing.   

h. The contractor shall provide support to the development of WBS elements and network 
activities and creation of Purchase Requisitions and obligations of funds in PTS Web 
and/or N-ERP.  

i. The contractor shall provide responses to Division data calls. 

C.5.5   TASK 5 - ADMINISTRATIVE SUPPORT 
The contractor shall provide administrative support for NAWCAD-4.11.6 and NAWCAD-4.11.6 
projects and programs.  Such services include but are not limited to: 

a. The contractor shall provide reception personnel at the NAWCAD-4.11.6 buildings in 
Patuxent River, MD and St. Inigoes, MD.  Route telephone calls, track division visitors, 
and ensure that mandatory Government training records are maintained.  

b. The contractor shall develop minutes for meetings at the division, branch, and project 
levels as needed.  

c. The contractor shall provide support to Division travel requirements.  The contractor 
shall track/route the NAWCAD-4.11.6 Government personnel travel arrangements, order 
requests and receipts, submit and track travel reimbursement claims utilizing the 
Government travel system.  This includes, but is not limited to; ensuring Government 
personnel are provided proper notification to have appropriate training and other 
associated requirements prior to issuance of orders. 

d. The contractor shall provide specialized training in support of, but not limited to, project 
management, acquisition, cost management, business rules/processes, software 
applications, contractor applications, NAVAIR applications and other topics deemed 
appropriate.  

e. The contractor shall provide graphics and documentation support.  This support includes 
the development and review of briefings, technical reports and drawings, system 
manuals, proposals, display materials, brochures, web development, framing of photos, 
and electronic publishing.  The contractor will be required to be able to leverage the most 
current version of software programs, such as but not limited to: Corel Draw, PhotoShop, 
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Word, Power Point, Access, Excel, Adobe Premiere, Macro Media Director, AutoCAD 
and other similar programs as needed. 

f. The contractor shall coordinate NAWCAD-4.11.6 compliance with information 
technology initiatives such as the Navy Marine Corps Intranet, connectivity to the 
Research Development Test and Evaluation local area network. 

g. The contractor shall provide business application support for NAWCAD-4.11.6 as 
needed.  Application support to include system identification, design, development, and 
training.   

h. The contractor shall interface with Government security systems in support of the 
Division as needed.  This support includes, but it not limited to preparing outgoing visit 
request and inputting incoming visit requests into the Government systems.   

i. The contractor shall process both classified and unclassified correspondence and naval 
messages.  The contractor shall route the correspondence to the appropriate personnel.   

j. The contractor shall monitor NAWCAD-4.11.6 Government-issued cellular telephone 
and pager service through coordination with the Government to include set-up and 
termination of cellular accounts, purchase of cellular phones and accessories, and 
coordinating monthly verification and validation report of cellular activity. 

k. The contractor shall coordinate NAWCAD-4.11.6 and contractor office moves, including 
telephone lines, computer connections, etc. 

l. The contractor shall support the dissemination of NAWCAD-4.11.6 communications.  
Maintain the NAWCAD-4.11.6 Community of Interest (COI) information system, and 
the NAWCAD-4.11.6 SharePoint site.  The contractor shall provide note taking and 
scheduling support as needed for NAWCAD-4.11.6 staff meetings, NAWCAD-4.11.6 
all-hands meetings, branch meetings, etc. 

m. The contractor shall also provide Government-site IT support for contractors and roughly 
30 Government employees within NAWCAD 4.11.6 (e.g. coordination with AIR-4.11 
Navy Marine Corps Intranet (NMCI) points of contact, NMCI asset management, and 
helpdesk ticket submittal/tracking). 

C.5.6   TASK 6 - CONTRACT MANAGEMENT SUPPORT 
The contractor shall provide contract management support services to NAWCAD-4.11.6.  
Such services include but are not limited to: 

a. The contractor shall review deliverables from all NAWCAD-4.11.6 contracts (both hard 
and electronic) for accuracy, and process for routing to the appropriate personnel for 
review and approval using the Government systems. 

b. The contractor shall review and validate contract expenditure data from all NAWCAD-
4.11.6 contracts, to include weekly expenditure reports and periodic invoices.  The 
contractor shall maintain contract data within the NAWCAD-4.11.6 database.  The 
contractor shall provide financial management and analysis for budget projections, and 
funding appropriation analysis. 
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c. The contractor shall review and analyze contract-related data.  Utilize the NAWCAD-
4.11.6 project’s status reports to generate recommendations on the overall health of each 
NAWCAD-4.11.6 contract. 

d. The contractor shall analyze contract financial reports and vouchers, track contract 
expenditures, and reconcile contract close-out reports. 

e. The contractor shall assist in developing service contract packages to track the status of 
contract actions, and prepare funding request recommendations for contract actions, as 
required, in support of NAWCAD-4.11.6 specific and branch specific service contract 
actions. 

f. The contractor shall provide up to date information on current contract policies and 
recommendations on how they relate to contract solicitation package development.  

g. The contractor shall provide and forecast both ceiling needs and availability based on 
existing and projected project needs. 

C.5.7   TASK 7 - HARDWARE AND SOFTWARE PROCUREMENT SUPPORT 
The contractor shall support the procurement of hardware and software on NAWCAD-4.11.6 
projects and programs.  Such services include but are not limited to: 

a. The contractor shall prepare and draft documentation per prescribed DoD, Command and 
Contracting Activity formats and standards for procurement of hardware and software 
(large and small purchase). 

b. The contractor shall maintain a current list of required hardware and software that are to 
be procured on NAWCAD-4.11.6 projects and provide support in the preparation of 
procurement documentation, including any documents required to complete a Purchase 
Request.   

c. The contractor shall provide monitoring and tracking of hardware and software during 
activities in the acquisition process (from procurement planning, receipt, and bar coding 
of material/equipment, to delivery of the final product to the Government) both within N-
ERP and NAWCAD-4.11.6 tracking tools.  The contractor shall interface with 
Government technical personnel and with vendors regarding procurement and delivery of 
hardware and software required to support the Division’s programs.  

C.5.8   TASK 8 - TECHNICAL SUPPORT 
The contractor shall provide technical support to NAWCAD-4.11.6 projects and programs as 
required. Such services include but are not limited to: 

a. The contractor shall provide IA technical support to help ensure the project or program 
appropriately plans for and implements IA requirements throughout project life-cycles.  
The contractor shall assist in development of IA documentation including appropriate 
system security authorization agreements, a Clinger-Cohen compliant IA strategy, IA 
implementation plans and other IA acquisition documents required by projects. 

b. The contractor shall monitor and track the status of various technical documents required 
for the integration and delivery of unmanned system capabilities.  Elements of this task 
include but are not limited to scheduled delivery of integration and interface documents.  
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c. The contractor shall perform technical project support analysis of specified 
communications systems/subsystems and assess the principle factors impacting the 
supportability of the system throughout the entire product life-cycle.  

d. The contractor shall perform technical and management services to support the fielding 
and sustainment of managed systems.  The contractor shall contribute to the maintenance 
and update of program related acquisition, production, and life-cycle documents.  

e. The contractor shall provide technical support to NAWCAD-4.11.6 projects and 
programs to upgrade and expand current configurations, build and modernize 
communication towers and telecom sites, and build and modernize infrastructure, 
surveillance coverage, and communication systems.  

f. The contractor shall provide engineering, technical, life-cycle and In-Service Engineering 
Activity (ISEA) support on NAWCAD-4.11.6 projects and programs.  

C.5.9   TASK 9 - SYSTEMS ENGINEERING SUPPORT  
The contractor shall provide systems engineering support to NAWCAD projects and programs as 
required.  Such services include but are not limited to: 

a. The contractor shall conduct systems engineering analysis for use in developing and/or 
upgrading existing communications and information systems and for the identification of 
new capability developments and program identification.  These assessments shall be 
reviewed, by the Government, as background information in the selection of replacement 
systems and/or augmentation/upgrade of existing field systems to meet mission and 
operational requirements.  

b. The contractor shall explore emerging and next generation technologies that can replace 
existing platform and technologies to meet new/existing requirements.  Types of efforts 
would include but are not limited to defining system design requirements, performing 
market surveys, integration planning and analysis of systems components.   

c. The contractor shall provide inputs to verification and/or definition of systems design 
requirements to support the development of systems that are economically producible, 
operationally suitable, and field supportable. 

d. The contractor shall provide support to specialized studies and evaluations, which will be 
used to provide assessment of current communications and information systems 
architecture and make recommendations for new technology.   

e. The contractor shall plan continual system engineering throughout the design, 
development, procurement, fabrication, interface, integration, and implementation of 
systems.   

f. The contractor shall assist with conducting engineering reviews (design, test, etc.) as 
appropriate for key Division programs.  

g. The contractor shall attend and support scheduled and ad-hoc information interchange 
meetings (technical, interface, integration, test planning, etc.) to support the engineering 
efforts of NAWCAD-4.11.6 projects.   

h. The contractor shall assist in developing NAWCAD-4.11.6 Systems Engineering 
Standards in line with NAVAIR’s systems engineering processes. 


